
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:12 PM

Run date

Time

Reviewer: Wright, Doug 29-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 096 Date: 25-Jun-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 290

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower crane , & work on the stair
case for the South elevator . Crews started at 7:00 AM.

Darryl , Roberto , Jacob M , Jacob S had to work on the stair case on the South face of the
temporary tower . Crews had to bring materials to the site , work on the lay out . They were done at 8:30
AM. Crews started to assemble the staircase at 9:45 AM. They were done at 12:00 PM.

In the afternoon , crews had to help the other crews on the work on the bike lane cantilever beams
rigging , & work on the tower crane cable & pulley . Crews were done at 5:10 PM. Crews left at 5:20 PM.

Carlos , Jose , Ryan , Tony , Joshua , & Hayes had to work on the tower crane . Crews had to work
on the tower boom , erections & connections .

The boom was delivered to the site at 7:30 AM. Jose , & Hayes had to connect the boom to the
crane . The boom was in the air at 8:50 AM. It was on the top of the tower at 9:20 AM.

Carlos , Joshua , & Ryan had to set in place the boom & drive 2 pins , connect the suspending
cables & bars . Crews were done at 10:50 AM. The crane was released at 11:00 AM.

After that , crews had to connect the main cables from the top of the tower crane all the way to the
ground , hook the ball , & the pulley . Crews started at 1:00 PM. They were done at 5:10 PM.
All crews left at 5:20 PM.

Jose , Pedro , & Rick came to the site at 12:40 PM. Crews had to work on CCO 36 - S1 on the
top of the footing box . They had to cut the plastic bolts , clean around the funors , clean the pipes , &
prepare to grout . Crews had to prepare their tools & equipment , reroute the power lines , hook the
vacuum . They were done at 1:30 PM.

Jose had to clean the pipes . Rick had to clean the top of the concrete around the working area .
Pedro had to cut he bolts . Crews started at 1:35 PM. They were done at 5:10 PM. Crews had to wrap up
their tools & equipment . They left at 5:20 PM.
For CCO # 36 - S 1 for all crews 3 Hours regular & 2 hours over time .

ABF surveyors came to the site at 8:00 AM. They had to work on the top of the footing box . They
had to lay out for the shims . They were done at 1:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 096 Date: 25-Jun-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

3.00

000008

2.00

No

0.00 0.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP JOSE ROMOSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM RIGOBERTO CAMPOSUnskilled Laborer 3.00 2.00 0.00 5.00

JNM ROBERTO ZELEDONIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JACOB SPIEKMANIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00
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